Vendor# 2 ‘:HQLI/ Check # [ g%ﬂb pate Paid 3 -] 1-9.)

MAR 11 201

’: ' 64_? Name Fager-McGee Commercial Construction Inc
FRAﬁKU:j COUNTY CLERK: Address 347 S. Williams Street

VS. COUNTY OF FRANKLIN

Murphysboro, IL 62966

Claim No. @Sgigg

Fund 74 Fund 74 Fund 74
65/410.076 65/422.076 65/431/076

02/01/2021 -
6/02/28/2021 Project 3925

$197,942.33 $69,806.33| $128,136:00

Less Retainage -$19,794.23 -$6,980.63| -$12,813.60

1222570 (15,322 H0

TOTALS $178,148.10

| J. Larry Miller hereby certify that the above supplies and/or services and expenses have been delivered, performed, or rendered and the charges are
just and true, and that the amount claimed against Franklin County is due and unpaid after allowance of all just credits, and as substantiated by attached invoices.

Departmentl) Franklin County Board

Date: 3/11/2021 Signature of Department Head or Designee _ %7 W

Approved on By: Vo ﬁ’% Qer 4
re_ 7 P .

Comments on claim not approved




WHITE&BORGOGNONI‘
ARCHITECTS,P.C.

o whearchitects.com

TRANSMITTAL LETTER
DATE: March 10, 2021
PROJECT #: WBA# 19-31-057/072
PROJECT: New Franklin County Courthouse
Benton, Illinois
TO: Franklin County Board Office
Campbell Building
901 Public Square
Benton, 1L, 62812
ATTENTION: Gayla Sink Prather
FOR YOUR: Review and Processing
THE FOLLOWING:
1 02/28/21 | Application and Certificate fof Péyment #6 from Fager $178,148.10
» | McGee Commercial Construction
I 02/05/21 |F ager-McGee Wawer of Llen o Date $825, 17893
1 - 01/29/2 1 | GRE Waiver of Llen to Date $208,693.80
| 1 103/03/21 | TulIey Steel Waiver of Lien to Date" “ $24,56584 e
z 1 | ) 03/03&_1” Odum Concrete Waiver of Lien to Date $36,81 4.00 -
1 A Katz Contractmg Waiver of L1en to Date | ) $1 5,1 02.99
1 | 012821 | Goedecke Waiver of Lien to Date $1,151.54
1 101/28/21 Wagner Masonry Wawer of Llen to Date ) $232 800. 00 |
1 ‘:"65/2”6/21 _ | France Mechanical Waiver of Llen to Date $23 48100
1| 0212221 | Gaus Scott Final Waiver of Licn | $21,890. 0
1 l' 10/30/20 .',Capltol Group Waiver of Lien to Date | $9, 093 32 |
1 |o02/2321 | Chnton Electric Waiver of: "Llen to Date $78,3‘88.2"Ov_
il _ ‘_ Ol/ 14721 Sprmgﬁeld Electric Waiver of Lien to Date $3 8,828.52
1 |12/03/20 | Tech Electronics Waiver of Lien to Date $13,980.25
1 101/19/21 Tech Electronics Wai\;er of Lien to Date | ‘ $5 ,279.85

Y e {314

542 3111

s



1 | 03/05/21 | Hanley Steel Waiver of Lien to Date | $223,200.00
L ‘0_3/01/21 Grover Mays Waiver of Lien to Date ' k $40,500.00

1| 022221 | Joiner Sheet Metal & Roofing Waiver of Lien toDate | $1,260.00

1| 02/16221 | Clinton Electric Stored Material Information

, ::.C.erti,ﬁéd;_l’?yrol_l

REMARKS: Gayla, enclosed please find the above-referenced pay application for your review and
action. The amount requested appears to be commensurate with work completed for the stipulated period.
Please note that these documents have been reviewed only as they regard the completed work. The
documents have not been reviewed for compliance with legal requirements or considerations. If you
concur with the amount requested and find the documents acceptable as submitted, we recommend that
the payment in the amount of $178,148.10 be issued to the Contractor. Please contact our office if you
have any questions.

BY: White & Borgognoni Architects, P.C.

Diana Davison
Account/Contract Administrator



_ A'PPLICATION AND CERTIFICATE FOR PAYMENT
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TO OWNERICLIENT

The County of Franklin, [llinois
100 Public Square
Benton, lllinois 62812

PROJECT:

Franklin Co. Courthouse
100 Public Square
Benton, lllinois 62812

FROM CONTRACTOR:

Fager-McGee Commercial Construction, Inc.
347 S.-Williams Street
Murphysboro, llinois 62966

VIA ARCHITECT/ENGINEER:

Van Voyles: (Whlte & Borgognoni Architects)
212 N. llinols Avenue
Carbondale, Iliinois 62901

CONTRACT FOR: Prime Contract

APPLICATION NO:
INVOICE NO:
PERIOD:
PROJECT NO:
CONTRACT DATE:

6

6

02/01/21 - 02/28/21
3926

8/2512020

'CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.

The undersigned certifies that to the bast of the Contractor's knowledge, information and belief, the
Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work which previous Certificates
for payment were issued and payments received from the Owner/Client, and that current payments
shown herein is now due.

CONTRACTOR: Fager-McGee Commercial Construction, Inc.

Date: 3/‘1!9«‘

State of, A=\ \TN DTS
Countyof: 5 @ cXS oW
Subscribed and swom to before

me this % day of Mw-d'\aca“

Notary Public: a reg orﬂ\( -~
My commission

JOY £ SPANGLER
* OFFICIAL SEAL
Hiblic - Stale) otillinols
Expi‘ies

e

»

1. Original Contract Sum $12,634,000.00
2. Netchange by change orders - B $0.00
3. Contract Sum to date (Line 1 £ 2) $12,634,000.00
4.  Total completed and stored to date T

(Column G an detail sheet) $3,045,138.60
5. Retainage:

a. 10.00% of completed work $304,513.85

b. 0.00% of stored material B ~ $0.00

Total retainage i

(Line 5a + 5b or total in column | of detail sheet) $304,513.85
6. Tolal eamed less retainage

{Line 4 less Line 5 Total) $2,740,624.75
7.  Less previous certificates for payment

(Line 6 from prior cartificate) $2,562,476.65
8.  Cument payment due: ~ $178,448.10
9.  Balanca to finish, including retainage

{Line 3 less Line 6) . $9,893,375,25
v CHANGE ORDER SUMMARY ___ADDITIONS | DEDUCTIONS |
Total changes approved in previous months by OwneriClient: |~ '$234,408.34|"  $(234,408 34) 5'
Tolal approved this menth: $0.00,{ “$0.00}
L " $23440634]_ 8(254,40854)

Net change by charige orders: ' $0.00

\ - ;- '5 "9‘-\
ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on the on-site observations and the data
comprising this application, the Architect/Engineer certifies ta the Owner/Client that to the best of the
Architect's/Engineer’s knowledge, information and belief that Work is in accordance with the
Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.
AMOUNT CERTIFIED: $178,148.10
(Artach explanatron if amounl certlf‘ ed d:ffers from the nt applled for Initial ali fi iqures on this

o _ il ST e ?//a/zqar
This cer’uf‘ cate is nq{ negohab|e !I‘he amoun! certified is payable only to the Contractor named

herein. Issuance, payment and acceptance of payment are without prejudice to the rights of the
Owner/Client or Contractor under this Contract.
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Contractor's signed Certification is attached.

Use Column 1 on Contracts where variable retainage for line items apply.

ET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing

APPLICATION NUMBER: &
APPLICATION DATE: 3/2/2021
PERIOD: 02/01/21 - 02/28/21

‘Contrdet Lings:
A B c D 1 E F G H ]
WORK COMPLETED , TOTAL
 ITEM COST CODE DESCRIPTION OF WORK SCHEDULED [ PRESENTIY AND STOREDTO| PAENISE | revamace
" No. VALUE FROM PREVIOUS STORED . DATE {G/c) C-G
APPLICATION .| THISPERIOD | (NOTIN D ORE)’ (¢-q)
(D.+E) . (D+E+F)
1 }01-0100 - Misc Conditions |Mobilization L © $10,000.00 $10,000.00 $0.00 $0.00 $10,000.00]  100.00% $0.00 [ $1,000.00
2 ]01-0100 - Misc Conditions | Blueprints & Shop Drawings $25,000.00 $18,750.00 $0.00 $0.00 $18,750.00]  75.00% | $6.250.00 $1,875.00 }
3 01-0230 - Storage Trailer '_S!drage Trailer $1,300.02 $300.00 FSO.OD $0.00 5300:00_, ] 23.08% | $1,000_.02 $30.00
4 |oh0300- General Clean-} g oneral Clean-Up $40,640.00 $3,050.00 $0.00 $0.00 $3,050.00 7.50% $37,590.00 $305.00
5 " }01°0310< Dumpster Dumpster $15,500.00 $375.00 $375.00 $0.00 $750.00"  4.84%] $14,750.00 | $75.00
6 {01-0700-Tools Toals $10,300.00 $475.00 $385.00 $0.00 $860.00) ' B.35% $9,440.00 | $86.00
01-1020 - j . ‘ - '
7 | ArchitecVEngineer Scope Coordination & Unforeseen $465,000.00 $190,753.11 $0.00 $0.00 $190753.11|  41.02% $274,246.80 | $19,075.32
: Conditions Allowance
Allowances . ‘
8 gﬁg;gl}r;:empmw Fager-McGee (Temporary Fence) $7,428.00 $7.428.00 © $0.00 $0.00 $7.428.00]  100.00%) $0.00} $742.80
9 |01-0100 - Misc Conditions | Fager-McGea (Site Layout) . $1,50000] © 77 §1,500:00 " $0.00 $0.00 $1,500.00|  100.00% | $0.00 | $150.00
10 §02-0200 - Dirtwark | Mathis Excavating (Erasion Control) ~ $3,500,00 '$3,500.00 $0.00 $0.00 $3.500.00}  100.00% $0.00{- $350.00
11 }02-0200 - Dirtwork | Mathis Excavating (Storm Sewer Demo) $5,122.00} §0.001 $0.00 $0.00 $0.00 0.00% $5,122.00{ $0.00
12 |02-0200 - Dirtwork | Mathis Excavating {Storm Sewer) $44,607.00 $0.00 $0.00 $0.00 | $0.00. 0.00% $44,607.00 | $0.00
13 - {02-0200 - Dirtwork 'l‘)":r‘;‘fff’;‘;lg"a““g (Basement/Foundation $33,699.00 $33,699.00 $0.00 $0.00 $33,699.00|  100.00% $0.00[. $3,369.90
14 |02.0200-Dinwork | Mathis Excavaling (Basement & $76.920.00 $76,930.00 $0.00 $0.00 $76,930.00|  100.00% $0.00 $7,693.00
- B . i} Faundation Excavation) D T . e TR ) B U
15 [02:0200 - Dirtwork [ Mathis Excavating (Basement Backfill) - 522,347,001 $13.408.20 $0.00 50.00 $13,408.20| = 60.00%] " $8,938.80(! $1,340.82
16 |02-0200 - Dirtwork *[ Mathis Excavating (Perimeter Rock) $10,032.00 $0.00 | $0.00} $0.00 ) _' $0.00 " 0.00%1" $10,082,00 | $0.00
17 '|02-0200 - Dirtwork *| Mathis Excavating (Sidewalk Demo) $21,067.00{ $0.00 $0.00} s0.00f $0.00 0.00%]  $21,067.00f $0.00
18 [02-0200 - Dirtwark -|Mathis Excavating {Asphalt Demo) ""$28,090,00 $0.00 $0.00 80.00 | $0.00f  0.00%) $28,090.00 $0.00
19 |02-0200 - Dirtwork - | Mathis'Excavating (Site Grading) 58,228.00] $2,000.00 | $0.00 $0.00| $2,000.00 24.31% | $6,228.00 | *$200.00
20 :/02-0300 - Soil Polsoning ™} Envira Tect (labor & material) $2,504.00 $0.00 $0.00| $0.00[ $0.00f  0.00% *'$2,504.00 $0.00
.21, °|02:0410-Asphalt | E.T. Simonds (mabilization) $5054.43 | $0.00 ~ $0.00] $0.00{ $0.00 0.00%): 3505443} 50.00
22" {02-0410 - Asphalt ‘JE.T. Slmonds (tackcoat) $796.74 |: $0.00 $0.00 $0.00} $0.00 0.00% |: $796.74| $0.00:
23 -}02-0410 - Asphalt " |E.T. Simonds (prime coat) $2,729.23 $0.00 $0.00]" "$0.00{ $0.00}  d.00%|" $2.720.23{ $0.00
24 ;(12-041'9-‘Asphal_l - | E-T. Simonds {binder course) $27,574.68| '50.00 | 50.00f $0.00| $0.00§ 0.00% $27,574.68 | $0.00
25 02-0410 - Asphalt _|E-T. Simonds (sirface. course) _ $18,464,32] " $0.00f $0.00] ~ $0.00 §0.00F  0.00%|  $1B4B4.32 " $0.00
_]01-0100 - Misc Conditions, | FMC (Paking Bumpés & Signs labar) $1,763.50 $0.00{ $0.00] $0.00 | $0.00 0:00%]" 7 $1,763.50] $0.00
27.._{01-0100'; Misc Conditions *] FMC (Parking Bumpers & Signs material) [ $1,763.50 | $0.00 | $0.00 $0.00{ '$0.00{° " 0.00%]} $1,763.50] $0.00
8. |02-0515 - Lot Striping’ | Straight Line Stripping (iabor) | $2,140.00 § $0.00 $0.00| $0.00}" “'s0.00§  0.00%} $2,140.00 - $0.00
29 :]02-0515- Lot Striping Slraight Line Stripping (material) $475.00 $0.00 | $0.00| go.00f " $0.00{" " 0.00%}" $475.00 $0.00
S ey ‘| FMC (site fumishings material) $380.00 soo0| $0.00 so.oo]' $0.00{  0.00%} $380.00 $0.00
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. _ WORK COMPLETED MATERIALS TOTAL
COMPLETED BALANCE TO
ITEM SCHEDULED oo : PRESENTLY %
= COST CODE DESCRIPTION OF WORK VeLOE RO PR Storep _ [ANDSTOREDTO [ (T, FINISH RETAINAGE
APPLICATION THIS PERIOD | (NOTIN D ORE) DATE (G-G)
D+E) (D+E+F)
31| e | FMC (sits rurnishings tabar) $375.00 $0.00 $0.00 $0.00 $0.00{  0.00% $375.00 $0.00
' 32 ;[02-0620 - Landscaping | Landscaping labor $17,495.00 $0.00| $0:00 _ 50.00 5000}  0.00%{ §17,495.00 $0.00
33 }02-0620 -Landscaping | Landscaping material $1.00 $0.00 | $0.00|" ~ §0.00 "$0.00f  0.00% $1.00| $0.00
34 {02-0620 - Landscaping, +{ Landscaping seeding labor ©$1.00§ $0.00 "$0.001 " $0.00| $0.00 0.00% $1.00 ~$0.00
35 102-0620 - Landscaping: _ | Landscaping seeding material $1.00{ 50.00 $0.00 £0.00| $0.00| 0.00% | $1.00}: $0.00
36 |02-0620 - Landscaping ‘| Lahdscaping plant fabor $1.00} $0.00 $0.00 $0.00| $0.00 0.00% $1.00(: $0.00
7737 "|02:0620- Uandscaping |Landscaping plant material $1.00 $0.00 $0.00 $0.00 $0.00 0.00% $i.00{" $0.00
38 gﬁﬁgg‘“""a“e“‘ | Genarator & Trash Enclosure (Imaterial) $21,147.00 $0.00 $0.00 $0.00 $0.00 0.00% | $21,147.00|. $0.00;
3 | gﬁ‘r‘(’c?gg"’e’ma"e"‘ Generatar & Trash Enclosure (labor) $1.00 $0.00 $0.00 $0.00}; $0.00 0.00% $1.00 | $0.00
ap |93-0300 - Soncretework | 6 R.E. Goncrete (mobalization) $4,100.00 $2,600.00 $0.00 $0.00} $2,60000f  63.41% $1,500.00 | $260.00]
:]03-0300 - Concretewark ~ | G.R.E. Concrete (fooling & foundation : ] 4 ‘ :
LI ESrvaia matera) $10910.00| 311091000 s000| $0.00 s1091000|  10000%| $0.00 $11,001.00
03-0300 - Concratework | G.R.E. Concrete (footing & foundatian r AR 5 : .
sz |g 0800 Con e $166,800.00|  $186.800.00 s000| 5000|  $18680000|  100.00% $0.00 $18,680.00
43 330300 Conoretework |G R E. Cancrate (rebar matertal) $29,000.00 $26,300.00 $0.00 $0.00} $26,30000|  90.69% $2,700.00] $2,630.00
44 ;Osifffn"lr;g‘;’r‘”e'ew“’k 1 G.RE. Concrete (rebar labor) $22,800.00 $20,300.00| $0.00 . 50,00 $20,30000].  89.04% $2,500.00 $2,030.00
:103-0300 - Concretewark o BV B ; g - - - N
45 [ Q0900 Con G.R.E. Congrets (slab on grade materlaf) $28,651.00 $15,700.00 |, $2,000.00 $0.00 $17,70000f  61.78% $10,951.00 $1,770.00
45 | 30300 - Concretework |6 R . Goncrete (stab on grade labor) $56,692.00 | $28,500.00] $6,000.00}, $0.00 $34,500.00  60.86% $22,192.00 $3.450.00
a7 gifj&c:';gg‘r‘“‘mm G.RE. Concrete (1st floar deck material) $8,000.00] $8,000.00 $0.00 $0.00| $8,00000} 100.00% 50.00 $800.00
48 [ 33-9990 - Coneretework” {5 R £ Concrate (1t floor deck fabor) $13,800.00| $13,800.00] $0.00 s0.00| $13,80000}  100.00% $0.00 $1.380.00
4g |03-0300- Concretework | & g = oncrate (2nd floor deck materia $21,000.00| $0.00 $0.00} $0.00 3000}  0.00% $21,000.00 $0.00
1 subcontractor RE.( ”ncree( oor deck material) ,000. . .00 | \ .00 | .00% ,000.00 .
50 |320300 - Soneretework | G R.E. Concrste (2nd laor deck fabor) $32,332.00 | $0.00 $0.00 | $0.00 . s000|  0.00% $32,332.00 $0.00
51 |320300- Conoretework |6 R E. Concrete (3rd floor deck material) | $21,100.00] $0.00 $0.00] $0.00 $0.00{  000% $21,100.00 $0.00
52 gif;‘;"";gg?m‘ew""‘ | &.R.E. Concrete (3rd flaar deck labor) $32:332.00 | $0.00 $0.00}. $0.00} $0.00 0.00% $32,332.00 $0.00
}03-0300 - Concretework . NN E 1 : =T -
53 Subcentractor v G.R.E. Concrate (curb&gutlermatenal)\ : $4.490.00 $0.00 .$0.0Q 50.00 ' $.D.00 0.00% , $4,400.00 $0.00
4 gﬁ-:::n(ir;gg?cretework |G.R.E. Concrete (curb & gutter labor) $15,920.00 | $0.00 £0.00 $0.00} $0.00 0.00% $15,820.00 $0.00
55 |33,0300 - Concratework | GiR.E. Concrete {sidewalk material) $19,000.00 $0.00 $0.00 $0.00(; so00f  000% $19,000.00. $0.00
56 |330300- Concretework | 6 R E. Goncrete (sidewalk labar) $41,223.00, $0.00 $0.00 $0.00 $0.00)  0.00% $41,223.00 $0.00
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A B [ D i E F G H !
: WORK COMPLETED TOTAL .
MEM | costcope DESCRIPTION OF WORK SCHEDULED - g'r?gggr'«}ﬁ AN OPLETED | % BALANCE TO ETAINAGE
NO. VALUE FROM PREVIOUS STORED | phjsa (Glc) PN R
; APPLICATION THIS PERIOD (NOTIN D ORE) -6
D +E) ' - (D+E+F)
57 | gifg’:tr;g"o'r‘”e‘e‘“* | 8-RE. Concrete (retaining wal material) $20,347.00 $0.00 | $0.00 $0.00 $0.00 0.00% $20,347.00 $0.00
| 03-0300 - Cancretewark N : - X '
58 { oo fmm Gtng ele G.R.E. Concrete (retaining wall Iabor? $«.13,e79.00 : $0.00 » 50.00 $0.00| $0.00 0.00% $43,679.00 $0.00
59 |04-0100 - Mascary :’n":g:fa’l)”'aswy (CMU & Mortar $50,500.00 $19,000.00 $0.00 | $0.00}; $19,00000("  31.93% $40,500.00 $1,900.00
60 :|04-0100- Masanry | Wagner Masonry {rebar material) $15,000.00 $10,300.00 | 7 $000¢ "'$0.00 $10,300.00{:  BB.67% $4,700.00. $1,030.00
81 {[04-0100 - Mascory Wagner Masanry (grout matertal) $19.QDQ'.OG ~ 7 $10,00000f “$0.001 $0.00 $10,000.00}:  52.63% $9,000.00{ $1,000.00
62 |04-0100-Masonry | Wagner Masonry (GMU-labor) "~ "7 $380,000.00f  $114,000.00} " §0.00f $0.00 - $114,000.00§  30.00% $266.000.00, $11.400.00
| Wagner Masonry (flashing, insulation; & T aa i ’ : ; :
63 |o40100-Masony | GERCE R . $35,500.00 | $0.00 $0.00 $0.00 » 000} 000% $35,500.00 $0.00
64 [04-0100 - Masonry ~ 7 V-Vagner Masonry (brick material) $27,500.00 § $0.00 $0.00 ¢ $0.00 |- $0.00F  0.00% $27,500.00: $0.00
.85 |04-0100 - Masenry Wagner Masonry (limestone matsriat) $216,500.00 $0.00 | $0,00 : $0.00 |* $0.00 | 0.00% $216,500.00/ " $0.00
66 |04-0100 - Masonry :}g’ggr';e’ Masanry (brick & imestone $310,000.00 | $0.00 g0.00]" $0.00 50.00]°  000%|  $310,000.00 $0.00
67" | 04-0100:- Masonry | Wagner Masonry (air barrier material) $25,000.00 |: _$0.00§ 50,00 $0.00§ $0.00]  000%| ~  $25000.007 $0.00
""68" "} 04-0100 - Masonry | Wagner Masonry (air barrier labor) $15,000.00 }: $0.00}: $0,00 $0.00. . 'so.00¥ 000%]  $15,000.00 $0.00
69 104-0100 - Masonry | Wagner Masonry (wire & anchor material)j ~  $30,000.00 $25,000.00§ _$0.00} " " $0.00}" $25000.00}  83.33% $5,000.00 $2,500.00
70  |04-0100 - Masonry ‘| Wagner Masaniry (wire & anchor laber) “$11,000.001 ' $4,000.00} T $000F $0.00§ '$4,000.00 3636%| < $7.000.00 $400.00
71 ]04-0100 - Masonry | wagner Masoriry (oveitiead & profit) T'$406,000.00}  $152,700.00] $0.00{ so.00f, $152,70000}  37.61% $253,300,00 .$15,270.00]
72 | 050100 - Structural Steel - ,';l::'l‘)’y Steel (shop drawings structural $47,000.00 $47,000.00 $0.00 $0.00(: $47,000.00|  100.00% $0.00 $4,700.00°
" 73" *|05-0100 - Structural Steel | Hanley Steel (anchor boits & embeds) $12,000.00 $12,000.00 | $0.00 $0.00{* $12,000.00}: _ $0.00 "'$1,200.00
74 | 05-0100 - Structural Steel " [Hanley Steal (structural steei) $247,400.00 $232,400.00 30.00|' $0.001  $2334b0.001 " $15,000.00 $23,240.00
. 75 ]05-0100 - Structurat Steal }Hanley Steé! (steel joists) _ $21,600.00 _$21,600.00f $0.00 U Us000f $21,600.001 , 10060%[ =~ so0.00]| $2,160.00
76 |05-0100 - Structural Stee! [ Hanley Steel (steel deck) $57.400.00 $57,400.00 | $0.00, U $0.001 " $57,400.00{" 100.00%] $0.00 $5,740,00
77 [05:0100- Structural Steel | HaNSY Stest(shop drawings stalrs & $1400000|°  $12,00000}: $0.00, s000] 1200000  8571% $2,000.00 $1,200.00
78 | 05-0100 - Structural Steal |Hanley Steel (stairs & railings) . $32,00000) .7 822,000,001 $0.004 " 's0.00% '$22,00060]  68.75% '$10,000.00] $2,200.001
79 {05-0100 - Structural Steel | Harley Steel {misc. steel) " $16,000.00 | " $9,000.001%: $0.00F §0.00}:  $9,00000} 5625%|  $7,000.00 $900.00
80 {05-0150 - Steel Erection” | Grover Mayes'{struuctiral steel labar) ~ :f: $252,40000§ ~  $60,400.00{" $45,000.00 |-, $0.00:|: $125400.00|  49.88% $127,000.00 $12,540.00
81 |3-0100- Nalls. Shots & | agar-McGee (Nails, Shots & Scraws) $5,462.50 s0.00} $0.00 $0.00 $0.00|  0.00% $5.462.50 $0.00
. '82  |06-0120 - Wall Blocking® ] Fager-McGee (Wall Blocking Labor) $21,920,00} - $0.00]- . $0.00§ _§000] $000} " " 0.00%[ " sz192000] $0.00
83 gf"c"kiog"e' Lumber Fager-McGee (Lumber Package Labar) $100,508.00|° $0.00 $000] 5000 $0.00 0.00% $100,508.00 | $0.00
84 g‘;'cok";‘;%' Lumber Fager-McGes (Lumber Package Materialy $41,159.00 $0.00 $0.00 $0.00 50,00 0.00% $41,159.00 $0.00
- 06:0225- interior Wood | Fager-McGee (intefior wood trim : en fn U
8 o » ) | matorial) sfs,o?gfq . .$o.oo $0.00 $0.00 $0.00 0.00% $6.074.00 $0.00
- e |05-0225-Interior Wood" ¢, cGee (interior wood trim labor) $6,660.00] $0.00 $0.00 $0.00 $0.00 0.00% $8,650.00 | $0.00
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ITEM | COST CODE DESCRIPTION OF WORK SCHEDULED | o C(-)WLEYED PRESENTLY LAI‘?: SToRED 10| % BA;?r?lgﬁ e RETAINAGE
No- ] VALUE ;'F'E‘Z'.':'L'T'Sf%'g.‘u’ s THIS PERIOD (NOTS f,? %ESR B DATE i1 .10 (C-G)
By 1 o+g , | PeER
ar g?f:%' Cherry | cherry Paneling materiat $86,827.00 $0.00 |- $0.00 $0.00] s0.00]  0.00% $86,827.00 $0.00
. igz-:;gg - Cherry '(chscaﬁzzmmiﬁgb“gsfe $74.126.00 .. so00| $0.00 :' ' $0.00 . so00|  0.00% $74,128.00 50.00
P gz—r?:lg‘% - Cherry’ ﬁ; rfﬁfﬂgi'ibgﬁ;"r‘s’wm (Doors& $57,504.06 ‘ ;p.oo : $0.09 - $0.00 $0.00 o.ou% $57,.504.00‘_ $0.00
g0 (96:0225-Interior Wood |y speciaties (casework) $25,600.00| $0.00| s0.00| so.00| so00  0.00% $25,600.00 $0.00
o1 ’ gg;gzzs-m:enorwwd Wood Speciallies (countertops) $15,600.00 | §0.‘0§  éo.od sb.ot;_ so.oo" 0.00% $15,600.00 $0.00
92 $g£225"“i3“°’ Wood  f\yood Specialties (window sills) $6,500.00] $0.00 $0.00| s0.00] 50,00 0.00% | $6,500.00 $0.00
g3 [08:0225- Interior Wood | yo0q Specialties (courtraom trim) '516:1,660.00”_ " $0.00 $0.00 4000 $0.00 000%|  $181,600.00] $0.00
94 _?_2;2225 - Interior Wood Wood Specnaltxes (wood trim) . 544.000.00 $0.00. $0.00 S0.0d $0.00 0.00% $44,00Q.00 . $0~00
95  |07-0110 - Shingle Roof ‘,fﬁ"ai’t‘:r;;‘f;‘“‘ Metal & Roofing (TPO sso,doo.od $0.00 $0.00 $0.00 so00]  0.00% $60,000.00 $0.00
96 |07-0110- Shingle Roof é“i’;‘;’of)“ee‘ Mstal & Roofing (TPO Stock ‘ §§7.840.od $0.00 $0.00 $0.00 $0.00 0.00% $57.840.00 | so;go
a7  [07-0110 - Shingle Roof 'm?:;asl)heel"Metal & Roofing (Shingle " $22,200.00 $0.00 $0.00 $0.00 $0.00 0.00% $22,200.00 $0.00
@ {07-0110 - Shingle Roof é‘t’g‘ni'g[:gg:";ela' & Roofing (Shingle $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% 5 $10,000,00 50.00
98 |07-0110- Shlngl; Roof %225(32?:&“{{"‘” & Rooling (Composne ’ $21,500.00 $1 ,400.00' ‘ $0.00 ,$°'°0i $1,400.00 6.51% $20,100.00 $14d.on
. 100 . ‘97.61"{6‘;.'3,{,,'@%F{??f ;:::{Ls::;t) Metal & Roofing {Composite $§;soo.oo‘ $0.00 $0.00 $0.00 ’ so'.'oo”‘: 0.00% $9,600.00 ' $0.00
101 |or-0t10- Shingle R;é; ‘,fﬁ":":;j;‘ee’ Metal & Roofing {Soffit $65,200.00 $0.00. $0.00 $0.00, . ’_ Sfd.qq‘ 0.00% $6,200.00 $0.00
: . 70110 S_“if‘g"é Roof : iglt;‘:|'r) Shast Metal & Roofing (Soffit $10,460,00 $0.00 $0.00, $0.00f $0.00 0.00% $10,460.00 | $0.00
1{53 57—01’10-Shin‘g‘le Rmff' ; hr;?:lrMS:gentaI:/)letal & Roofing {Sheet $10,700.00 $0.00 $0.00 $0.00 $0.00 0.00% '$1o,7'oo.oo" $0.00
:_‘ 104 07-0110 - Shingle Roof #’é’t‘:{gﬁ; Metal & Roofing (Sheet $23,000.00 $0.00 $0.00 50,00 $0.00 0.00% $23,000,00 | $0.00
105 07Z0110_5,'15,;g,3 Roof il_g?c%rar::; ahllljetal&Ruoﬁng (Roof $1.500.00 $a.00| :sci;dd'_ | sb.uo ' so.od o.ooty; $1 ,séo.oo $0.00
106 . |07-0500- Waterprooﬁné_ Cvifef;;‘fjﬁﬁéf_‘;‘g’;‘:)a""“& _ $13,280.00 $1$Y.286'9° $0.00 | $0.00 s13,g§o.oq | 10vo0%:' ' $0.00 $1,328.00
107 |07-0500- Waterproofing - Cvi‘;g‘ig“f;ﬁﬁ’:gﬁ;’"& ) .si‘{,«_tzo.bu_ $11.420.00 | $0.00{ $0.00 $11,42000|  100.00% s000} $1‘1.42'°6,
108 ﬁ,‘;‘m’a"m Door, Frames & {Door,Frames & Hardware $123.265.00 ‘so.00| s0.00 $0.00° ‘_ so00|  0.00% $123,205.00 | so00
109 08-0135 - Door Hardware | Door Hardware o "'$33,359.501 $0.00 $000 $0.00 "i ) ?0.00 ! 6.09% E . §33.§59.50 5000
IRt g%gf“""a"g’s“-‘ | Hangiset Doors $11086.97| $0.00 : $0.00 s0.00| $0.00 0.00% $11,095.97 $0.00
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: WORK COMPLETED MATERIALS " TOTAL .
TTEM ; COST CODE DESCRIPTION OF WORK SCHEDULED  [-eoe Tri— PRESENTLY | (00T orem T % AN
ey TALUE "] | FromerevonsT™ - T ORED ANDSTOREDTO | (%, FINISH RETAINAGE
. APPLICATION THIS PERIOD | (NOTIN D ORE) DATE (c-q)
. (D+E) | b+E+PH
1y [98-0125.- SetFrames - | et Frames - Stud Walls $10,348.82 $0.00 $0.00 sooof sooo]  0.00% $10,346.82 $0.00.
11z |98-0200-Overhead  poperts Loading Dock Eq. (labor) $2,500.00 $0.00 $0.00} $0.00 | $0.00 0.00% $2,500.00} $0.00
113 & g‘;‘;’fs"“‘o"e'“ead Roberts Loading Dock Eq. (material) $3,540.00 $0.00}: $0.00 $0.00} $0.00 0.00% - $3,540.00 $0.00
114 O~ Class & e o k. aluminum frames & $377,587.00 $0.00| $0.00 3000 so00|  ooo%|  sarr.ser.oof $0.00
/| 080400 - Glass & -Juniversal Glass (int. aluminum frames & o i : ’ : i X
15 | Glozing olasing by $1.00 5000 s0.00) $0.00 so00|  0.00% $1.00 $0.00
| 16 »%tg?nﬂgo-(slass& z',:"&':f;' Glass (storefront & curtain wall $1.00] $0.00{ $0.00} $0.00 $0.00 0.00% $1.00 $0.00
17 g?;‘;?;;o‘e'a“& g',;';’;’sa' Glass (storefonit & curtain wall $1.00} $0.00 s0.00 $0.00| $0.00 0.00% $1.00 $0.00
g |Sooio0 - Glass & {matonary Ciaes (exteror giazing $1.00 $0.00 $0.00| $0.00 $0.00}  0.00% $1.00 $0.00
19 ‘gsl;fg"e"’“& Universal Glass (exterior glazing labor) $1.00}: $0.00 s0.00] $0.001 soo0l:  0.00% $1.00 $0.00
120 ‘_g‘};;‘n%"“s'aﬁ& ' 'LT’":;‘;:;' Glass (security glazing $1.00}: $0.00 $0.00}. $0.00] so00l  0.00% $1.00] $0.00
121 gzlsag?n(;o-mass& { Universat Glass (security glazing tabar) s1.00| $0.00 $0.00 $0.00 $0.00 0.00% $1.00 $0.00
172 J08-0400-CGlass & 1y o) racistant panels material) $1.004: $0.00 $0.00§ $0.00 §000f  0.00% $1.00 $0.00
77 |Glazing . . N - . : . N . B )
123 |9B0400-Glss®& ™" ) ot resistant panels labor) $1.00 $0.00 $0.00 $0.00 ], $0.00 0.00% $1.00 $0.00
Glazing ) ST : “1 N o . ] :
124 :Ss;fmﬁjafxge‘ Resistive’ {516t Restive Vinyl Windows (material) $13,084.00| $0.00 $0.00{. s0.00|! $0.00 0.00% $13,084.00 $0.00’
125 133;?4\5%;5&’28‘ Resistive |5, 101 Rostive Vinyl Windows (iabor) $1.00 $0.00 5000, s0.00}: $0.00 0.00% $1.00; $0.00
: 126 %?;2‘;33(;‘3‘}{":53"‘”’ Architectural Systemsl (material) $93,864.00 $0.00 50.00} $0.00}, so.00}.  0.00%] $93,864.00 $0.00
27 g?;g:aﬁggl";g{f“"e ‘Architectural Systems (labor) $1.00]: $0.00{. “s0.00] $0.001 . $0.00 0.00% $1.00 $0.00
128 gi'ygfa‘if"”e‘a‘ SWds& | poelscher Interiors (carpentry (material) <|  $1,018,998.00 $0.001" $0.00 s0.00] s000}  oo0o%|  $1,018.898.00 $0.00
129 |PH0a00~ Metal Studs & ioelscher interiors (1abor) $1.00 $0.00 50.00| $0.00 so00|  0.00% $1.00 $0.00
130 | 07-0650 - Fireproafing Hoelscher Interiors labor $1.00}: '50.00:; : ' $0.00 $0.00° $0.0Q’ 0.00% $1.00 $0.00
~ 131 |07-0650- Fireproofing. | Hoelscher Interiois matertal - $1.00| $0.00]. $0.00} $0.00 C000%[ stoof ..50.00
132~ {09:0500= Flooring” | Ficering $312,250.00 " $0.00 ~ 50.00 $0.00 0.00%| " $312250.00 | $0.00
133 [P0 eerble Marble Wainscoating material $163,999.00 | $0.00 $0:00 $0.00 0.00%|  $153,999.00 $0.00
SRE TN bt Marble Wainscoating labor $1.00{ $0.00 $0.00 $0.00 $0.00]  0.00%| $1.00{ $0.00
135 |09-0800 - Painting Albers Painting {material) $19,041.00 $0.00 $0.00}, T s000§" _$0.00 0.00%’ $19,041.00 $0.00
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KB WORK COMPLETED MATERIALS TOTAL
\TEM - COST CODE DESCRIPTION OF WORK SCHEDULED .. : — PRESENTLY |\ (oML Eoe | % PANsh © | reramace
NO. VALUE FROM PREVIOUS STORED DATE G/

APPLICATION THIS PERIOD | (NOTIN D ORE) (C-6)

, (D +E) _ _ @«E+R | | .
136"|09-0600 - Painting Alpers Painting (labor) $105,677.00 $0.00 $0.00 | . $0.00 $0.00 0.00% | $105,677.00 $0.00
137 gi‘sf[gﬁ,;sp‘;‘;’gs Signature Craft {measure & fabrication) $1478.94 s000 s0.00f $0.00 $0.00 0.00% $1,478.94 | $0.00

09-0700 - Sound F ) el ) ‘
138 Abs";g?ng pound | signature Craft (material) $1,643.16 s0.00 | so00| $0.00 so00f  aoow| $1,643.16 $0.00
o |09-0700 - Sound 1. ' ' ' 1 ' 1. ‘

139 | A hsorbing Panels | Slgnature Craft (labor) $2,720.90 . $0.00 sqfoo $0.00 $0.00 0.00% $2,720.90 |: $0.00

140 "{10-0120 - Toilet Partitions | Toilet Partitions (Material) $8,600.00 |. $0.00 $0.00 30,00 “s0.00f 0 0.00%( $8,600.00 |: $0.00

141 |10-0120 - Toilet Partitions | Toilst Partitions (Labor) $4,300.00 "$0.00 $0.00} $0.00 $0.00 "0.00%] $4,300.00 |* $0.00

142 110-0130- Room Sighs | Fager-McGee $4,658.03 $0.00 $0.00 $0.00 $0.00 ) 0.00% $4,658.03 |: . $0.00

143 ;[10-0130 - Room Signs™ | G.84; Signs " $13,360.00 $0.00 ¢ $0.00 _$0.00 $0.00}  0.00%}| ,$13360.00[ " $0.00

144 f';?;glgo'oedica“” | Dedicatin Plaque $274.00 $0.00 $0.00 $0.00 $0.00 0.00% | $274.00 $0.00
| 145 :10-0155 - Exterior Letters ‘[ Exterior Letters materia! §474.00 § $0.00 $0.00{ $0.00 $0.00]  0.00%| $474.00 $0.00

148" {10-0155 - Exterior Letters | Exterior Letters labor $622.01 - $0.00 ~ $0.00§ ~ $0.001, $0.00{ 0.00%| $622.01 $0.00

147 | 0-0300 - Tailet Tollt Accessories $10280.00 50.00 | 3000 s0.00f s0.00f  0.00% $10,280.00 $0.00

o <|10-0300 - Toilet : : - i

148 | A ccessoris Fager-McGee v s13,90§f51' ; $0.00 . $0.00 v $0.00 $0.00f  0.00% $13,905.51 $0.00

149 [10:0400 - Fire Fire Extinguisher Cabinets $2,469.00 ' $0.00 $0.00| $0.00| s0.00]  0.00% $2.469.00 $0.00

‘ Extinguisher Cabinets ‘ e 3 : e 3 : ‘ R RS .

150 {10-0450 - Flagpoles | Morgan-Francis $3,879.00{ $0.00 | $0.00 | "$0.00 $0.00}°  0.00% $3,879.00- $0.00

151 -|10-0450 - Flagpoles  '|Fager-McGee '$254.00 |7 $0.00| $0.00}’ $0.00{ $0.00(° 0.00% ~ $254.00( $0.00

., |10-0400 - Fire N l i Al kD
152 | Extinguisher Cabinets ‘ Fire Extinguisher Catinets $1,005.00 $0.00 $o.00.E : $0.00 $0.00{ 9.00% $1,095‘.oo‘ $0.00
10-0660 - Operable ‘| Overhead Daor Co. (Accordion Fire Door:} epq 2o |, 1 .

153 Partiions : material) $58,167.00 | $0.00 $0.00 so.po . $0.00, : o.ou% $s§.j§7.pq $0.00

"2 110-0660 < Operable ™ | Overhead Door Co. {Accordion Fire Door | ; ' o

1§4 Partitions labar) . $2§.434.uo $0.00 so.og , $0.00 so.00f ,,?'.00,./‘,'_; $29,434.00 .sn.oo

| 10-0700 - Storage 1 Bradford Systems (storage shelving ’ 4 s ‘oo ' .

155 | Sheiving material) $21,895.00 ) $0.00 s0.00f $0.00 $0.00§ 0.00% $21,895.00 $0.00
10-0700 - Storage Bradford Systems (storage shelving \ g 4 HE i wnnnl T nnne
15§ Shelving fabor) ‘ $7,990.oq : $o.oo.’ fo.qq sa.00}; sq.og_ - 000% $7,900.00 $0.00
157 | Bt " Detsntion Equipment (Labor & Material) | $234,500.00| $0.00 $0.00 $0.00{" $0.00{  0.00% $234,500.00 $0.00
168 | 12:0760 - Blinds Blinds {tabor) $8456.00]. $0.00° $0.00] 5000} "$0.00)  0.00%] $8,456.00 | $0.00
159 {12-0760 - Blinds Blinds'(material) $18,700.001 7 50.00) $0.00} $0.00): ($0.00f  0.00%, $18.700.00 $0.00
_ 160 }14-0200-Elevator |Ofis Elevator (Labor) | $489,040.00 ). $0.00§ 3000 8000} $0.00§.  0.00% $489,040.00 0.0
_ 161 |14-0200-Elevator |Ofis Elevator (Material) | $489,04D.00f,  $489,040.001; S0.00}: $0.00} §489,040.001 100.00% $0.00| _ $48,904.00
162. 115-0200 - Sprinkler” Aulo Fire' Sprinkler (Admin.) '$8,570.00], '$8,570.00 $0.007- §0.00{. $8,570.001 100.00% | $0.00 $857.00
* 163. |15-0200 - Sprinkler Auto Firé Sprinkler (design/penmity » $7,000.00 |- $3,500.00} $0.00] - $0.00] $3:500.00]" ™ 50.00% © $3,500.00] $350.00
164 15-0200 - Sprinkler 'Auto Fire Sprinkler (fabrication/delivery) [ $5,000.00} $0.00}; $0.00| so.00f 30,00 0.00% $5.000.00 $0.00
165 115-0200 - Sprinkler Auto Fire Sprinkler (fire pump) ' _ $15000.00}7 " g0.00) $0.00 "'§0.00 $0.00 0.00% $15,000.00 $0.00







